PROJECT 09 - SELECTED PROJECT

Ordering & Ticketing Platform

TeAlko MNapadoTtéo - Asttovpylk Availvon & MAaiolo Napadoong

Professional portal mapayyeAlwyv Kot UTIOOTHPLENG YL £TALPE{X BLAVOUAG EMAYYEAUATIKWY MPOIOVTWY HE
420 enoyyeApatieg meAdTeg. To épyo evomnoinae mapayyeAEG, alTHUATA LTIOOTHPLENG Kal dlaobvdean Pe
10 ERP o€ éva ynolakd nepBaAiov.

XPHOTEG-MIEAATEG 420 enayyeApatieg, 298 evepyol Aoyaplaopol og 12 eBdouddeg
NapayyeAiec péow portal 71% TOoL cLVOAOL

Kéotog vAomoinong 21.500 € (kat 3.840 € / £T0oG¢ Asttovpylag)

Etiolo KaBapsd dQeA0G 29.747 €

Payback 8,7 urveg
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1. Executive Summary

H Abon opyavwveTtal yopw and T€ooeplg MLAWVEC: professional portal, ordering, ticketing kat custom
integration pe to ERP Kot TNV NAEKTPOVLKHA TLHoAdynan. Mpw and to €pyo, ot 1.150 pnviaieg napayyeAieg
€pyovtav and tnAépwvo, email kot apyela Excel, kat Ta attApata vtooTtApLENg dev kataypdeovTav o
Kavéva oboTnua.

Tpelg uAveg HETA TOo go-live, To 71% Twv MapayyeALWY epvd and Tto portal, 0 eowTeEPLKOG XPbvog
Kataxwplong éneoe and 9,5 o€ 3,8 Aentd avd napayyeAia kat Ta AdBn amnd 6,8% oe 2,1%. Ta alTApATA
anovTwvtal o€ 4,5 Wpeg avti yia 26. Me kbéotog vAomnoinong 21.500 €, n enévbuon anomAnpwveTal o€ 8,7

MAVEG.

71% —103 wpseGg —-69% 8,7 pARvEGg

NapayyeAieg péow portal EowTeptkn epyacia / urva AGON mapayyeALWY Payback

KavdAl mapayyeliag: 3 HAVEG TIPIv Vs 3 HUAVEC HETA TO go-live

Excel / unvopata

Mpw
23%

(1.150 / pAva)

MeTd
(1.240 / pAva)

NELTOLPYLKOL BEIKTEG MPLV KAl HETA

Xpévog KaTaxwpLong NMapayyeAieg pe MpwTtn amdvtnon EmiAvon aiTApATOC
(Aemtd / napayyeria) A@Bog (%) (wpeg, brapeocog) (npépeg, Buapeoocg)
-60% g -69% -83% -58%
100- 95 6,8 26 3,8

7.5 -

5.0 -

25 -

0.0 -

Mpw MeTda Mpw MeTd Mpw MeTd Mpw MeTd
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2. KooTtog kal business case

To ouvoAkd kbéoTog vAomoinong ftav 21.500 €, pe To peyaAdTEPO HEPOG OTNY AvdTLEN ToL portal Kot oTn
dlaobvdeon pe to ERP. To etrolo kbéotog Asttovpylag elvat 3.840 €.

KéoTtog vAomoinong Mooc6 % oLVOAOL
AeLTOLPYLKA avdAvon & oLVTOVIONEG €pyou 2.400 € 11%
Avamntuén portal (ordering & ticketing) 11.800 € 55%
AtooOvdean ERP kat NAEKTPOVIKAG TLHOAdYNONG 4.200 € 20%
UX & KatdAoyog mpoidvtwy 1.600 € 7%
Testing, UAT & eknai{bevon xpnoTtwv 1.500 € 7%
Z0volo 21.500 € 100%
ETNO0 09&AOG / KOOTOG YTIOAOYLOHOG Moocéd

E€olkovounon xpoévou eEunnpétnaong 103,1 wpeg / uiRva x 12 x 15 € / wpa 18.565 €
AtydTtepa AGON mapayyEALWV 52,2 AaOn / pAva x 12 x 24 € / A\dBog 15.022 €
Etrolo kéoTog Asttovpylag Hosting, 46¢leg, auvtripnon —3.840 €
KaOapo eTROLO0 O@EAOG 29.747 €

KéoTtog vAomoinong 21.500 € 40000 ZWPELTIKO KaBapbd 6¢eNog (payback 8,7 pRveg)
AVGTTUER portal (ordering & ticketing) —_ 11.800 € 67,7k
60000 -
Buaotvseon ERP ket mexzpovurris Toroynons - 2%0 € wouno 28lok

AeLTOLPYIKA avdALGN & GLYTOVIOHOG €pyou —-2.400€
PYLKN n HOG epY! 20000 -

UX & KatdAoyog npoidvtwy —. 1.600 € 0

Testing, UAT & ekmaiGevon xpnoTwy —. 1.500 € —20000 -
-21,5k
1

Go-live Etog 1l Etog2 ETog 3
To kK60TOC avd AdB0C (24 €) nepAapBAvel emavAANYN amooToAAC, £€KBoon MOTWTIKOV KoL XPOvo XELPLOUOU.
To K6oTOG avd wpa (15 €) elval To MAPeg K60TOC £pyalouévou eELMNPETNONG MEAATWY HE TOV KATWTATO
L0868 Twv 920 € amnd 1.4.2026 w¢ Bdaon. Ztov vnoAoylopd dev nephapBdvetatl N adENon TWY MOPAYYEALWY
Katd 7,8%, WOTE TO business case va un otnpiletal o€ é00da. H etriola €Eotkovéunon wpwv (1.238)
avTiotolyel oe mepimov 0,7 B€on mApoLg anaoxdAncong, oL N eTalpe{a AVAKATEVELUE OTNY LITOCTHPLEN
MEAATWY avT{ yia véa mpdoAnyn.
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3. Functional analysis

H por} napayyeAiag kat n por} umooTAPLENG OXEBLAOTNKAY WG EeXWPLOTE aAAd ocuvdebepéva workflows: kdBe
ticket unopel va dnuiovpynBel and tn ogeAlda pLag mapayyeAlog Kat va KAnpovouel avtéduata ta oTolyela
™mge.

Kataotdoslg mapayyeiiag

MpoéxeLpn Bd YmofAnOnke B EmpPsfoiwBnke B 2t mMpoeTolpacia B AmneaTdAn _:::s;ssgg::i

KataoTtdosig ticket

n - o - =

Katdotaon mapayyeAiiag YnedBuvvog petapaong

Mpdxetpn MeAdTng

YmoBARONKE MeAdTng

EmBeBatwdnkKe EEunnpétnon meAQTWY

Y€ MposTolHaoia Anobnkn

AneoTAAN Anobnkn

Mapaddonke / TLHOAOYAONKE ERP

Katdotaon Znpaoia Xpovog anokpLong YnebOuvvog

ticket

New Néo altnua, avapével agloAdynon 4 WPEG EPYAOLUEG Support coordinator

In progress Y€ XELPLOUO - ApuddLlo THANA

Waiting Avapévetal mAnpogopia and meAdtn f Tpito  YmevBOuLon o€ 48 WPEG Apuddlo TR

Resolved To Bépa avtipeTwn{oTnKe EmBeBaiwon o€ 3 nuépeg Apuddlo TR

Closed OAOKANPWONKE Katl apyeLoBeTHBNKE AuTéuaTa HETA amd 3 200TnUa
NUEPES

Tickets ava katnyopia (286 / pRva)

cantoracn napayvenic: - ¢ (31%
AlaBeopdTNTA / AVTIKATAOTOON -_ 63 (22%)
MNpéoBaon oto portal -_ 40 (14%)
EMOTPoQEG / EAATTWHATIKG —_ 31 (11%)
Aowna T 14 (5%)

0 20 40 60 80 100 120

To 31% Ttwv tickets agopd tnv kKatdotaon napayyeAiag. H katnyopla avth pnopel va petwdel onuavtika
ME auTOHaTEG eldomotoelg aAAayriG katdotaong (REQ-09), mov peTta@épOnKav atny endpevn €kdoan.
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4. Requirements matrix

ID

REQ-01

REQ-02

REQ-03

REQ-04
REQ-05

REQ-06

REQ-07
REQ-08
REQ-09

REQ-10

REQ-11

REQ-12

Amnaitnon

Eloodog o€ professional portal pe Aoyaplaoud avd enayyeApatia
nMeEAGTN

KatdAoyog pe Tiég Kat dabeoiudtnta avd neAdtn and to ERP

Aopnuévn dnuiovpyla napayyeAlag pe EAEYX0 KWOLKWY Kat
MoCoTHTWY

MapakoAolBnon katdotaong napayyeAlag oe 6 otddia
EnavAdAnyn nponyoduevng napayyeAiog pe éva Bripa

Anuovpyla ticket and tn oeAida napayyeAlag, pe avtéopaTn
abvdeon

Katnyopleg tickets kat dpopoAdynon oto apuddlo TUAHA
Porj kataotdoswv ticket pe xpbévoug andkplong
Eldonorioelg email oe aAAayr) katdotaong mapayyeAiag kat ticket

ZUYXPOVIOPOC MAPAYYEALWY WE To ERP Kal TNV NAEKTPOVLIKA
TIHoAbYNnon

Avagopéc Aettovpylag: mapayyeAieg, tickets, xpdvot

PéAoL xpnoTtwv: meAGTNG, eEuNNpPETnNOn, amodrikn, SLaxELPLOTAC

MpoTtepatéTNTA Zevapla eAEyyxou

Must

Must

Must

Must
Should

Must

Must
Must
Should

Must

Should

Must

A

A, D

> > >

vs)

A B, C

Ané Ti¢ 12 anattioelg, ot 9 xapaktnplotnkav Must kat mapadédbnkav otnv mpwtn €kdoon. Ot 3 Should
(emovdAnwn mapayyeAiag, L60mMoLAgELG, ava@opEC) poypapuaTioTnKay yla tn de0tepn ékdoan. K&Be
ana{Tnon oLVEEETAL [UE TOLAAXLOTOV £va OEVAPLO EAEYYOU.

5. Functional testing

Zevaplo

A
B
C
D

Zbvolo
8_

6_
3_
4_
2 -
N N .
0_ I I I I D_ 1

Tevaplo A Zevaplo B Tevaplo C Zevaplo D Kplowuo

Functional testing
10 -

Pon

E{cobdog - véa mapayyeAio —» vnoBoAn - emBeBaiwon
Yolotduevn mopayyeAla - avdykn vmooTrhiplEng — ticket
Ticket » aAAayég KaTtdoTaong = eniAvon = KAs(olo

MNapayyeAio » ERP - napaoTatikd - evnuéPwon KaTaoTaong

Test cases
B Pass otnv 1n extéAeon 5 -

4 -

YynAd

Test cases Pass otnv 1n
eKTEAEON
7 6
5 4
6 5
6 4
24 19

Defects ava cofapoéTnTa

B Evroniogtnkav
EEE EA£L0QV MPWY TO go-live

Meoaio Xapnié

Evtomniotnkav 11 defects. OAa ta kplowua, vynAd kat peoaia €kAstoav mpv and To go-live. Ta 2 xapunAig
ooBapdTtnToc (KElpeva Kal atolyion o€ Kwntd) 6ev eunddilav Tn Asttovpyla Kal HETAQEPONKAV OTN
debtepn €kdoon. To oevdplo D (dtacivdeon ERP) elxe to xapnAdtepo nooootd enttux{ag oTtnv MPwTn
ekTéAEON (4 and 6), eneldr] oL KWKol meAaTWY dev ATav eviaiol petagd portal kat ERP.
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6. YL00éTNON KAl AMOTEAETHATA

Evepyoi Aoyaplacpoi oto portal ava eBSopada pera to go-live

EnayyeApotiec neAdtec: 420

400 -
300 oo ZTOK0G.70%0 b e ® .
98 (71%)
200 -
100 -
0- T i i i i i i i i i i i
E1l E2 E3 E4 E5 E6 E7 ES E9 E10 E11 E12
AgikTNG Mpwv MeTa MeTafoAn
Xpdvog KaTtaxwpelong avd napayyeiio 9,5 Aentd 3,8 Aemntd —-60%
MapayyeAileg pe AdOog (kwdikdg / moodTnTA) 6,8 % 2,1 % —-69%
Mpwtn andvtnon o€ altnua (diduecocg) 26 WPEG 4,5 WpEeG —-83%
En{Avon attripatog (61dueoog) 3,8 NuUépeg 1,6 nuépeg —58%
MNapayyeAleg / urva 1.150 1.240 +7,8%
EOWTEPIKEG WPEG KATAXWPLONG / HAva 182 79 —57%
ALTAHOTA JE KATAYEYPAUUEVN KATAOTAON 0% 100%

MAaiolo ayopdg: n NAeKTPOVIKHA TLHOASGYNOn B2B £ylve umoxpewTikn amnd 2.3.2026 yLa €MLXELPAOCELG ME
KOKAO €pyaoLwv dvw tou 1 ekaT. € Kat and 1.10.2026 yia OAeG TG umdAotneg. H lacOvbeon Tou portal pe
T0 ERP kot TNV NAeKTPOVIKA TLHoASdYnon (REQ-10) onpaivel 6Tl kdBe mapayyeAla akoAovBel yneLakd 6An
TN dLadpopun HEXPL TO MAPAOTATIKG, XWPIG EMavaKATAXWELON.

7. Management recommendations

A&ovag ZboTaon Métpo

Workflow governance = Zageig unmevBuvol yla kdbe katdotaon napayyeAiog Kat 0 tickets xwpig vmedBuLVO
ticket

Data discipline YnoxpewTikd nedia pévo doa xpetdfovtal yla tn NGON < 2%

AELTOLPYLKA OLVEXELX

Support learning Mnviaia avdAvon katnyoplwv tickets yia Tickets katdotaong nmopayyeAiag
enavoAapBavoueva mPoBARUATA < 20%
Release control KaBe véa Asttovpyla nepvd functional validation mpw ané 0 kpilowua defects petd to release

TNV mopaywyn

Ywo0étnon Evepyonoi{non tTwv 122 Aoyaplaouwy mouv dev €xouv 85% evepyol o€ 6 PUVEG
ouvbeBel

8. TeAIkO cuuTTépaoua

To épyo belyvel Tn peTEBaoN amnd enmuyelpnolaky avaykn o€ opyavwuévo ynelaké workflow. H a&la touv 6gv
BplokeTal o€ éva pepgovwuévo feature, aAA& otn obvdeon portal, ordering, ticketing kat ERP o pla ovvenr
eunelpla xpAong kat vmooTAPLENG. H emévduon Twv 21.500 € anonAnpwvetatl g Atydtepo amnd évav xpdvo

poévo amnd tnv e€otkovéunon epyaoiag kat Aabwv, xwpig va vmoAoy{etatl n abENon TWY MUPAYYEALWVY.

Mnyég
ZTolyela mapayyeALwy, alTnUdTwy Kot xprjong portal Ttng enwyeipnong (3 priveg mpwv Kot 3 pveg uetd to go-live) - AAAE,
XPOVOBLAYPAUUA UTIOXPEWTIKAG NAEKTPOVIKIAG TIHoAdYNong B2B - KYA KatwTaTtou piobol amnd 1.4.2026.
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